
Valley Stream Central High 

School District

Capital Projects Update:

September 12,2023



Proposed Capital Projects 

Fiscal Year 2022-23

➢ Review of 2016 Bond Status

➢ Review of Capital Project Completed in 2023

➢ Review of  open  Capital Projects



2016 Bond Update
 2016 Bond Construction Work Completed -  Summer 2023 

                                                 Memorial Junior High School 

➢ Steam Pipe Renovations                          

➢ Parking Lot Renovation

                      North  Junior/Senior  High School                                        

➢  Steam Pipe Renovations                          

➢ Parking Lot Renovation

             

     
All Projects paid for  with the 2016 Bond are completed.

Total expenses are estimated  to be approximately  $34,500,00  which is 

$6,500,000 under budget. Currently, close –out paperwork is being completed   to 

close –out  all the  bond projects



Capital Project Update
Recently completed projects!

Memorial Junior High School



Capital Project Update
Recently completed projects!

North Junior /Senior High School



Capital Project Update
Capital Projects Completed in 2023:

Central High School 

Auto Garage 



Capital Project Update
Recently completed projects!

Central High School 

Auto Garage 



Capital Project Update
Recently completed projects!

Central High School 

Auto Garage 



Capital Project Update
Recently completed projects!

Central High School 

Auto Garage 



Capital Project Update
Capital Projects Completed in 2023

District :

 District  purchased four (4) big  buses for 

Shuttle services



Capital Project Update
Recently completed projects!

District:



Capital Project Update
Recently completed projects!

District:



Capital Project Update
Open Capital Projects !

Central High School (CHS)
➢ Classroom Air Conditioning Project:

The CHS Air conditioning project  went out to bid on  May,18 2023. The  bid  was 

awarded  on  June 6, 2023. The construction is scheduled to start  this 

September and slated to be completed in the  Spring  of  2024.

➢ Classroom Window Treatment:

In the process of  reviewing quotes for the project.

➢ Furniture Upgrades:

75% of furniture requirement of  CHS have  been upgraded.

➢ Restroom Renovations:

The plans and specifications of this project are being developed by the District 

Architects.



Capital Project Update ( Continued:)

Open Capital Projects !

Central High School (CHS)

➢ Auditorium Lighting /Sound:

In the process of reviewing quotes for the project.

➢ Cosmetology/Barbering:
The plans and specifications of this project are being developed  by the District Architects.

➢ Hallway Locker  Replacement:

The plans and specifications of this project are being developed by the District Architects.

➢ Clinic Renovation:

The plans and specifications of this project are being developed  by the District Architects.

➢ HVAC Upgrades:
The plans and specifications of this project are being developed  by the District Architects.



Capital Project Update
Open Capital Projects !

Memorial Junior High School(MJHS)
➢ Classroom Air Conditioning Project:

The MJHS Air conditioning project  went out to bid on  May,18 2023, The  bid  was 

awarded  on  June 6, 2023. The construction is scheduled to start  this 

September and slated to be completed in the  Spring  of  2024.

➢ Classroom Window Treatment:

In the process of reviewing quotes for the project.

➢ Furniture Upgrades:

75% of furniture requirement of  MJHS have  been upgraded.

➢ Restroom Renovations:

The plans and specifications of this project are being  developed  by the District 

Architects.



Capital Project Update ( Continued:)

Open Capital Projects !

Memorial Junior High School (MJHS)

➢ Visitor  Bleachers:

The plans and specifications of this project are being developed by the District 

Architects. Installation should be completed   in 2024.

➢ Hallway Locker / Tiles  Replacement:

The plans and specifications of this project are being  developed by the District 

Architects.

➢ Science Classroom (2 ) Renovations:

The plans and specifications of this project are being  developed by the District 

Architects.



Capital Project Update
Open Capital Projects !

North Junior/Senior High School
➢ Classroom Air Conditioning Project:

The North Junior / Senior  HS Air conditioning project  went out to bid on  May,18 

2023, The  bid  was awarded  on  June 6, 2023. The construction is scheduled to 

start  this September and slated to be completed in the  Spring  of  2024.

➢ Classroom Window Treatment:

In the process of reviewing quotes for the project.

➢ Furniture Upgrades:

75% of furniture requirement of  North Junior/Senior HS  has  been upgraded.

➢ Locker Room Restroom Renovations:

The plans and specifications of this project are being  developed by the District 

Architects.



Capital Project Update ( Continued:)

Open Capital Projects !

North Junior/ Senior  High School

➢ Library Renovation:

The  renovation is underway. Floor has been installed and  about 60% of the 

Library furniture  is in place.

 Cafeteria/Serving Lines Renovation:

The plans and specifications of this project are being  worked on by the District 

Architects.

➢ Hallway Locker/Tiles Replacement:

The plans and specifications of this project are being  developed by the District 

Architects.

➢ Turf Fields: Baseball/Soccer and Soft Ball

These projects are currently underway. Expected to be completed in Spring 2024.



Capital Project Update
Open Capital Projects !

South Junior /Senior High School
➢ Classroom Air Conditioning Project:

The South Junior/Senior  HS Air conditioning project  went out to bid on  May,18 2023. 
The  bid  was awarded  on  June 6, 2023. The construction is scheduled to start  this 
September and slated to be completed in the  Spring  of  2024.

➢ Classroom Window Treatment:

In the process of reviewing quotes for the project.

➢ Furniture Upgrades:

The furniture  upgrade  at South HS is a little behind  the other schools  due to  the 
transition  of principals. Orders were placed  when the new principal  arrived, so  
deliveries  are just  coming in. Therefore, furniture upgrade at South is about 50% 
complete.

Locker Room Restroom Renovations:

The plans and specifications of this project are being developed by the District 
Architects.



Capital Project Update ( Continued:)

Open Capital Projects !

South Junior/ Senior  High School

➢ FACS Classroom Renovation:

The project is underway. Cabinets are being installed  today.

➢  Cafeteria/Serving Lines Renovation:

The plans and specifications of this project are being developed by the District 
Architects.

➢ Hallway Locker/Tiles  Replacement:
The plans and specifications of this project are being  developed by the District 
Architects.

➢ Turf Fields: Soccer/Soft Ball
This project is currently underway. Expected to be completed in Spring 2024.

➢ Garage Renovation:
The plans and specifications of this project are being developed by the District 
Architects.



Capital Project Update
Open Capital Projects !

District:
➢ HVAC upgrades:

The plans and specifications of this project are being developed by the District 

Architects.

➢ District Office Electronic Sign:

 The sign has been installed. Awaiting  electrical connections and start –up by the 

manufacturer.

➢ One Large Shuttle Bus:

 The bus  has been ordered and awaiting delivery  this month.



End of Presentation

Thank you !!!



Questions ?
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