
VALLEY STREAM CENTRAL 
HIGH SCHOOL DISTRICT

Capital Projects Update:

September 9, 2025



CAPITAL PROJECTS UPDATE 
FISCAL YEAR 2024-25

× Review of Capital Project Completed in 2024 -25

× Review of open Capital Projects



Capital Project Update
Capital Projects Completed in 2024 -25

District purchased :

One (1) Handicap Assessable Bus 

One (1) Handicap Assessable Van

One (1) Utility Vehicle with Plow set up



Open Capital Projects 
CENTRAL HIGH SCHOOL (CHS)

Classroom Air Conditioning Project:

Has been Completed

Locker Room Restroom Renovations:  

Has been Completed

HVAC Upgrades

Has been Completed



Capital Project Update (Continued)
CENTRAL HIGH SCHOOL (CHS)

Auditorium Lighting, Sound A/C, rugs and stage:

Has been completed 



Capital Project Update (Continued)
CENTRAL HIGH SCHOOL (CHS)

Cosmetology/Barbering:

Has been completed



Capital Project Update (Continued)
CENTRAL HIGH SCHOOL (CHS)

Hallway Locker / Tiles  Replacement:

Has been completed 



Capital Project Update (Continued)
CENTRAL HIGH SCHOOL (CHS)

Remodel Science Rooms 206 & 206A

Has been completed 



Capital Project Update (Continued)
CENTRAL HIGH SCHOOL (CHS)

Remodel AP/Attendance Office and Furniture Upgrades

Has been completed 



Capital Project Update (Continued)
CENTRAL HIGH SCHOOL (CHS)

Remodel Clinic

Has been completed 



Capital Project Update (Continued)
CENTRAL HIGH SCHOOL (CHS)

Remodel Social Worker Office

Has been completed 



Capital Project Update (Continued)
CENTRAL HIGH SCHOOL (CHS)

Gymnasium Floor and Sound System

Has been completed 



Capital Project Update (Continued)
CENTRAL HIGH SCHOOL (CHS)

Gymnasium Lobby Construction

Before



Capital Project Update (Continued)
CENTRAL HIGH SCHOOL (CHS)

Gymnasium Lobby Construction

Has been completed 



Capital Project Update (Continued)
CENTRAL HIGH SCHOOL (CHS)

Gymnasium Lobby Construction

Ongoing work é.



Capital Project Update (Continued)
CENTRAL HIGH SCHOOL (CHS)

Gymnasium Lobby Construction

Has been completed 



Capital Project Update (Continued)
CENTRAL HIGH SCHOOL (CHS)

Display Case Replacements 

Has been completed 



Capital Project Update (Continued)
CENTRAL HIGH SCHOOL (CHS)

Installation of Outdoor AED

Has been completed 



Capital Project Update (Continued)
CENTRAL HIGH SCHOOL (CHS)

Å Univentelators  Replacements Cafeteria 
 3 univentelators  installed in cafeteria,  Pending installations of operators

Å Interior Hand Rails
 Anticipated to begin Spring/Summer 2026.

 

Å Exterior Building & Parking Lot Lighting Upgrades

  Anticipated to begin Spring/Summer 2026



Capital Project Update
Memorial Junior High School (MJHS)

Å Classroom Air Conditioning Project:

 Air conditioning project completed in Spring 2025

Å Locker Room Restroom Renovations:

 Has been completed 

Å Visitor  Bleachers:
 To be completed end of September

Å Exterior Building & Parking Lot Lighting Upgrades
 Anticipated to begin Spring/Summer 2026



Capital Project Update
Memorial Junior High School (MJHS)

Hallway Locker / Tiles  Replacement:
Has been completed 



Capital Project Update
Memorial Junior High School (MJHS)

Interior Alterations Science Labs Rms.208/210
Has been completed 



Capital Project Update
Memorial Junior High School (MJHS)

Gymnasium Floor and Sound System

Has been completed 



Capital Project Update
Memorial Junior High School (MJHS)

Remodel Math Office 315  & Furniture Upgrades :
Has been completed 



Capital Project Update
Memorial Junior High School (MJHS)

Remodel English Office/Furniture Upgrades Rm.130 :
Has been completed 



Capital Project Update
Memorial Junior High School (MJHS)

Installation of Outdoor AED
Has been completed 



Capital Project Update
Memorial Junior High School (MJHS)

Installation of Sign
Has been completed 



Capital Project Update (Continued)
NORTH Junior/ Senior  High School

Å Classroom Air Conditioning Project:

 Air conditioning project completed in Spring 2025

Å Electrical Install Guidance Split Unit
 Has been completed

Å Exterior Building & Parking Lot Lighting Upgrades
 Anticipated to begin Spring/Summer 2026

Å Library Roof HVAC
 Awaiting scheduling of installation



Capital Project Update (Continued)
NORTH Junior/ Senior  High School

Hallway Locker / Tiles  Replacement:
Has been completed 



Capital Project Update (Continued)
NORTH Junior/ Senior  High School

Cafeteria/Serving Lines Renovation and New HVAC Installation:

Has been completed.



Capital Project Update (Continued)
NORTH Junior/ Senior  High School

Cafeteria/Serving Lines Renovation and New HVAC Installation:

Has been completed.



Capital Project Update
NORTH Junior/Senior High School

Gymnasium Floor Window Operators & Sound System
Has been completed 



Capital Project Update (Continued)
NORTH Junior/ Senior  High School

Remodel AP Office & Furniture Upgrades Rm.116
Has been completed 



Capital Project Update (Continued)
NORTH Junior/ Senior  High School

Remodel World Language Office & Furniture Upgrades
Has been completed 



Capital Project Update (Continued)
NORTH Junior/ Senior  High School

Remodel Special Education Office
Has been completed 



Capital Project Update (Continued)
NORTH Junior/ Senior  High School

Installation of Outdoor AED
Has been completed 



Capital Project Update
South Junior /Senior High School

Å Univentelator  Replacements
 Has been completed

Å Exterior Building & Parking Lot Lighting Upgrades
 Anticipated to begin Spring/Summer 2026

Å Gym Window Operators
 Has been completed 

Å Library Roof HVAC
Å Awaiting scheduling of installation

Å Cafeteria/ BandRoom  HVAC
 On back order.  Installation mid October



Capital Project Update
South Junior /Senior High School

Gymnasium Floor, Windows, Operators Replacements & Sound System

 Has been completed 



Capital Project Update (Continued)
SOUTH Junior/ Senior  High School

Hallway Locker / Tiles  Replacement:
Has been completed 



Capital Project Update (Continued)
SOUTH Junior/ Senior  High School

Cafeteria/Serving Lines Renovation :

Has been completed.


